
Table 9-1.  Timeline of recovery activities for 2003 to 2009

Year

Southern and Central California assessment and research Plan developm ent and regulatory

process

Activities Reports Reports Recommendations

to the Commission

2003

Exploratory/recovery & detail

assessment surveys, part 1

of 2 (tasks 1, 2 & 3)

Initiate genetics study on red

abalone (task 9)

Initiate WS-resistance study for

black abalone (task 10)

  Adopt ARMP

2004

Genetics study completion for

red abalone (task 9)

Begin feasibility study on

recovery activities for pink

and green abalones (tasks 4,

5 & 6)

Genetic differences and

concerns for recovering

red abalone populations

in southern California

2005

Exploratory/recovery & detail

assessment surveys, part 2

of 2 (tasks 1, 2 & 3)

End W S-resistance study for

black abalone (task 10)

Begin feasibility study on

recovery activities for red and

black abalones (tasks 4, 5 &

6)

Initiate genetics study on pink

and green abalones* (task 9)

Status of stock recovery

and recommendations

report #1

Results of WS resistence

study

Evaluate listing

black, pink, or

green abalones

as endangered 

Evaluate proposed

network of MPAs

Am end ARMP with

state listings as

endangered

species

Recommendations

for abalone

MPAs if

warranted

2006

Genetic study completion for

pink and green abalones

(task 9)

Genetic differences and

concerns for pink and

green abalone

populations in southern

California

2007   

2008 Approx imate end of feasibility

study on pink and green

abalones (tasks 4, 5 & 6)

First feasibility report for

recovery activities 

2009

Recovery assessm ent; 2 of 2

(task 3)

Approx imate end to feas ibility

study on red and black

abalones (tasks 4, 5 & 6)

Second feasibility report for

recovery activities

Proposal of future 

timeline

Am end ARMP with

proposed timeline 

*Recovery activities are contingent on additional funds and methods for some species.


